COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 12/ 2018

ESTI MATE SUMVARY 14: 22: 37
CONTI D: C19185 ESTI MATE NO 0015 FI NL SPEC YR: 2005
PCN: 19185- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 280.0 DAYS TI ME ALLOW 280 WORK DAYS
US 85 & SH 392 | NTERSECTI ON PERCENT TIME:  100. 00 ORI G TI ME ALLON 280 WORK DAYS
PRQJECT NO. FSA0853- 091
US 85 & SH 392 | NTERSECTI ON
NAME OF ROAD: 085L
PRQJECT COUNTI ES: VEELD
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 02/ 12/ 2018 DATE TI ME STARTED 09/13/2016
7353 S. EAGLE STREET DATE LET 07/ 21/ 2016 DATE WORK BEGAN 09/ 13/2016
DATE AWARDED 07/ 27/ 2016 DATE TI ME STOPPED 11/28/2017
DATE CONTRACT EXECUTED 08/25/2016 DATE ACCEPTED 11/ 28/ 2017
CENTENNI AL CO 80112-42; (303)627- 2600 DATE NOTI CE TO PROCEED 09/ 13/2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 15,772,798.76 PARTI Cl PATI NG $ 15,770,792.90 $ 30, 294. 97
AWARD PRQIECT AMT: $ 14,822, 675.84 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 99% TOTAL EARNI NGS 15, 770, 792. 90 30, 294. 97
FUNDS AVAI LABLE: $ 2,005. 86 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 15, 770, 792. 90 30, 294. 97
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 222, 340. 14
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 15, 770, 792. 90 252, 635. 11
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 15, 770, 792. 90 252, 635. 11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 252, 635. 11

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19185- Bl D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: FSA0853- 091 ESTI MATE NO 0015 14:22: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
90, 000. 00000 1. 000 90, 000. 00
0010 202- 00000 Renoval of Structures and Obstructions 2.000 2.000
LS 0. 000 0. 00
6, 000. 00000 2.000 12, 000. 00
0015 202- 00026 Renoval of Slope and Ditch Paving 199. 000 199. 000
Sy 0. 000 0.00
30. 00000 199. 000 5,970. 00
0020 202-00035 Renoval of Pipe 588. 000 588. 000
LF 0. 000 0. 00
25. 00000 588. 000 14, 700. 00
0025 202-00037 Renoval of End Section 9. 000 9. 000
EACH 0. 000 0.00
200. 00000 9. 000 1, 800. 00
0030 202-00090 *Rermoval of Delineator 398. 000 398. 000
EACH 0. 000 0. 00
7.50000 398. 000 2,985. 00
0035 202-00190 Renoval of Concrete Median Cover Material 85. 000 85. 000
Sy 0. 000 0.00
17. 00000 85. 000 1, 445. 00
0040 202-00203 Renoval of Curb and Gutter 276. 000 276. 000
LF 0. 000 0. 00
6. 00000 276. 000 1, 656. 00
0045 202-00210 *Renopval of Concrete Pavement 9, 344. 000 9, 344. 000
5% 0. 000 0.00
6. 00000 9, 344. 000 56, 064. 00
0050 202-00215 *Renoval of Concrete Pavenent (Pl aning) 0. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0055 202- 00220 *Renpval of Asphalt Mat 13, 545. 210 13, 545. 210
Sy 0. 000 0.00

3. 40000 13, 545. 210 46, 053. 71



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00226

202- 00240

202- 00250

202- 00810

202- 00825

202- 00828

202- 01000

202- 04002

203- 00010

203- 00060

203- 00062

C19185

FSA0853- 091

19185-BI D

| TEM
DESCRI PTI ON

ROADWAY

*Renpoval of Asphalt Mat (Special)

*Rermoval of Asphalt Mat (Pl aning)

Renoval of Pavenent Marking

*Rermoval of Ground Sign

Renoval of Flashing Beacon

Renoval of Traffic Signal Equi pnent

of Fence

Renoval

Cl ean Cul vert

Uncl assi fied Excavation (Conplete In Place)

Enmbanknent

Material (Conplete In Place)

Enbanknent Material (Conplete In Place) (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
81, 260. 000
sy
2..80000
49, 826. 000
%
1. 40000
42, 531. 000
SF
1. 80000
123. 000
EACH
74. 00000
4. 000
EACH
42.00000
1. 000
LS
4, 800. 00000
230. 000
LF
6. 50000
31. 000
EACH
1, 900. 00000
9, 044. 000
cy
10. 00000
13, 548. 000
cy
25. 00000
3, 165. 000
cy

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

81, 260. 000
0. 000
81, 260. 000

49, 826. 000
0. 000
49, 826. 000

42,531. 000
0. 000
42,531. 000

123. 000
0. 000
123. 000

4.000
0. 000
4.000

1. 000
0. 000
1. 000

230. 000
0. 000
230. 000

31. 000
0. 000
31. 000

9, 044. 000
0. 000
9, 044. 000

13, 548. 000
0. 000
13, 548. 000

3, 165. 000
0. 000
3, 165. 000
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ESTI MATE RUN 02/ 12/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:22: 37

AMOUNT

227,528

69, 756

76, 555

9,102

168.

4,800

1, 495.

58, 900

90, 440

338, 700

79,125

00

40

80

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0115 203-00100

0120

203- 01510

0125

203- 01594

0130

203- 01597

0135

203- 02330

0140

206- 00000

0145

206- 00065

0150

207- 00205

0155

208- 00002

0160

208- 00035

0165 208-00045

C19185
19185-BI D
FSA0853- 091

| TEM
DESCRI PTI ON

Mick Excavation

Backhoe

Conbi nati on Loader

Pot hol i ng

Laborer

Structure Excavation

Structure Backfill

(FlowFill)

Topsoi

Erosion Log Type 1 (12 Inch)

Aggr egat e Bag

Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6,533. 110
cy
50. 00000
114. 000
HOUR
160. 00000
106. 000
HOUR
110. 00000
89. 000
HOUR
190. 00000
77.000
HOUR
42.00000
605. 000
cy
25. 00000
65. 000
cy
180. 00000
750. 000
cy
9. 00000
3, 853. 000
LF
4. 20000
0. 000
LF
10. 00000
6. 000
EACH

530. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6,533.110
0. 000

6, 533. 110

. 500
0.500
. 000

. 000
0. 000
. 000

89. 000
0. 000
89. 000

77.000
0. 000
77.000

. 000
0. 000
. 000

65. 000
0. 000
65. 000

. 000
0. 000
. 000

3, 853. 000
0. 000

3, 853. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000
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ESTI MATE RUN 02/ 12/ 2018

80

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:22: 37

AMOUNT

326, 655

18, 240

11, 660

16,910

3,234

15,125

11, 700

6, 750

16, 182

3,180

50

00

00

00

00

00

00

00

60

.00

00



CONTI D: C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19185- Bl D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: FSA0853- 091 ESTI MATE NO 0015 14: 22: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00070 Vehi cl e Tracki ng Pad 1. 000 1.000
EACH 0. 000 0.00
2, 800. 00000 1. 000 2,800. 00
0175 208-00103 Renoval and Disposal of Sedinent (Labor) 104. 000 103. 500
HOUR 0. 500 19. 00
38. 00000 104. 000 3,952.00
0180 208-00105 Renoval and Disposal of Sedinment (Equipnent) 97. 000 97. 000
HOUR 0. 000 0. 00
110. 00000 97. 000 10, 670. 00
0185 208-00106 Sweepi ng (Sedi ment Renoval ) 43. 000 42.500
HOUR 0. 500 105. 00
210. 00000 43. 000 9, 030. 00
0190 208-00107 Renoval of Trash 50. 000 50. 000
HOUR 0. 000 0. 00
60. 00000 50. 000 3, 000. 00
0195 208-00207 Erosi on Control Managenent 81. 000 81. 000
DAY 0. 000 0. 00
35. 00000 81. 000 2,835.00
0200 210-00056 Reset Utility Secondary Service Pedestal 1. 000 1.000
EACH 0. 000 0. 00
2,200. 00000 1. 000 2,200. 00
0205 210-00815 *Reset Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
320. 00000 5. 000 1, 600. 00
0210 210-04010 Adj ust Manhol e 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0215 210- 04050 Adj ust Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0220 211-03005 Dewat eri ng 1. 000 1.000
LS 0. 000 0. 00

75, 000. 00000 1. 000 75, 000. 00



CONTI D: C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19185- Bl D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: FSA0853- 091 ESTI MATE NO 0015 14: 22: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 212- 00006 *Seedi ng (Native) 15. 110 15. 110
ACRE -0.110 -37.40
340. 00000 15. 000 5, 100. 00
0230 212-00032 *Soi | Conditioning 15.110 15. 110
ACRE -0.110 -53.90
490. 00000 15. 000 7,350. 00
0235 213-00002 *Mil ching (Weed Free Hay) 15. 110 15. 110
ACRE -0.110 -44.00
400. 00000 15. 000 6, 000. 00
0240 213-00012 *Spray-on Mil ch Bl anket 0. 040 0. 040
ACRE 0. 000 0. 00
12, 000. 00000 0. 040 480. 00
0245 213-00061 *Mil ch Tackifier 3,100. 000 3, 100. 000
LB 0. 000 0.00
2.10000 3, 100. 000 6, 510. 00
0250 216-00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 1, 072. 000 1,072.000
SY 0. 000 0. 00
2.10000 1,072. 000 2,251.20
0255 240- 00000 W dlife Biologist 6. 000 5. 500
HOUR 0. 500 60. 00
120. 00000 6. 000 720. 00
0260 304-06000  Aggregate Base Course (Class 6) 45, 897. 720 45, 897. 720
TON 0. 000 0. 00
24.00000 45, 897. 720 1,101, 545. 28
0261 900-00006 Added Item (Dollar)/ Price Reduction for Gadation -1,166. 190 -1,166. 190
DOL -20. 000 0. 00
0. 00000 -1,186. 190 0. 00
0265 304-09014  Aggregate Base Course (Special) 8, 304. 420 8,304. 420
TON -0.042 -0.97
23. 00000 8, 304. 378 191, 000. 69
0270 403-00720 Hot M x Asphalt (Patching) (Asphalt) 289. 990 289. 490
TON 0. 500 80. 00

160. 00000 289. 990 46, 398. 40



CONTI D: C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19185- Bl D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: FSA0853- 091 ESTI MATE NO 0015 14: 22: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 403-33751 Hot M x Asphalt (Grading S) (75) (PG 64-28) 49, 249. 840 49, 249. 840
TON 0. 000 0. 00
70. 00000 49, 249. 840 3,447, 488. 80
0280 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 23,882.870 23, 882.870
TON 0. 000 0. 00
73. 00000 23, 882.870 1,743, 449.51
0285 412-01100 Concrete Pavenent (11 Inch) 20, 963. 000 20, 963. 000
5% 0. 000 0. 00
71. 00000 20, 963. 000 1, 488, 373. 00
0290 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 742.000 742.000
SY 0. 000 0. 00
130. 00000 742.000 96, 460. 00
0295 412-18050  *Rubbilization of Concrete Pavement 104, 747. 000 104, 747. 000
5% 0. 000 0. 00
1. 50000 104, 747. 000 157, 120. 50
0300 420-00112 Ceotextile (Drainage) (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0305 503-00036 Drilled Caisson (36 Inch) 19. 000 19. 000
LF 0. 000 0. 00
280. 00000 19. 000 5,320. 00
0310 503-00048 Drilled Caisson (48 Inch) 21. 000 21.000
LF 0. 000 0. 00
440. 00000 21. 000 9, 240. 00
0315 503-00054 Drilled Caisson (54 Inch) 42.000 42.000
LF 0. 000 0. 00
510. 00000 42.000 21, 420.00
0320 506-00209 Ri prap (9 Inch) 48. 000 47.530
CcY 0. 470 150. 40
320. 00000 48. 000 15, 360. 00
0325 506-00409 Soil Riprap (9 Inch) 20. 000 19. 500
cY 0. 500 55. 00

110. 00000 20. 000 2,200.00



CONTI D: C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19185- Bl D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: FSA0853- 091 ESTI MATE NO 0015 14: 22: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 506-00412 Soil Riprap (12 Inch) 29. 000 29. 000
cY 0. 000 0. 00
110. 00000 29. 000 3,190. 00
0331 506-01020 Geogrid Reinforce Used to Repair Unstable Areas 7, 393. 000 7,392. 880
SY 0.120 0. 44
3. 65000 7, 393. 000 26,984. 45
0335 507-00100 Concrete Slope and Ditch Paving (Reinforced) 37.800 37. 800
cY 0. 000 0. 00
1, 100. 00000 37.800 41, 580. 00
0340 601-03050 Concrete Class D (Wall) 72. 250 72. 250
cY -0. 250 -275.00
1, 100. 00000 72.000 79, 200. 00
0341 900-00006 Added Item (Dollar)/ Price Reduction for Low -1, 320. 000 -1, 320. 000
Conpressive Strength
DOL 0. 000 0. 00
0. 00000 -1, 320. 000 0. 00
0345 602- 00000 *Rei nforcing Steel 7,631. 000 7,631. 000
LB 0. 000 0. 00
0. 90000 7,631. 000 6, 867. 90
0350 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 16. 000 16. 000
LF 0. 000 0. 00
650. 00000 16. 000 10, 400. 00
0355 603-05024 24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
0360 603-05036 36 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
2,100. 00000 2.000 4,200. 00
0365 603-10180 18 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0366 603-07180 18 In RCP (Jacked) Pipe Installed by Boring 108. 000 108. 000
LF 0. 000 0. 00

665. 01000 108. 000 71, 821. 08



CONTI D: C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19185-BI D ESTI MATE RUN 02/ 12/ 2018
PRQIECT FSA0853- 091 ESTI MATE NO 0015 14:22: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0370 603-10240 24 Inch Corrugated Steel Pipe 13. 000 13. 000
LF 0. 000 0. 00
500. 00000 13. 000 6, 500. 00
0375 603-10300 30 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0.00
0380 603-30018 18 Inch Steel End Section 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0385 603-30024 24 Inch Steel End Section 10. 000 10. 000
EACH 0. 000 0. 00
850. 00000 10. 000 8, 500. 00
0390 603-30030 30 Inch Steel End Section 0. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0395 603-71404  14x4 Foot Concrete Box Cul vert (Precast) 101. 000 101. 000
LF 0. 000 0. 00
1, 350. 00000 101. 000 136, 350. 00
0400 604- 00305 Inlet Type C (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0405 604- 00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0410 604-25005 Vane Grate Inlet (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0415 605-82100 Pi pe Edge Drain 41, 803. 000 41, 803. 000
LF 0. 000 0. 00
15. 75000 41, 803. 000 658, 397. 25
0420 605-84000 Subsurface Drain Qutl et 1, 351. 000 1, 351. 000
LF 0. 000 0. 00
25. 00000 1, 351. 000 33, 775. 00



CONTI D: C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19185- Bl D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: FSA0853- 091 ESTI MATE NO 0015 14: 22: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 2, 039. 000 2,038. 500
LF 0.500 14. 00
28. 00000 2,039. 000 57,092. 00
0425 MATERI AL ALLOMANCE Cuardrail Ty(6-3) MSSI Est #5 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0.00
0430 606-00740 Guardrail Type 7 (Style CE) 246. 000 246. 000
LF 0. 000 0.00
125. 00000 246. 000 30, 750. 00
0435 606-01340 End Anchorage Type 3D 3. 000 3. 000
EACH 0. 000 0. 00
820. 00000 3.000 2, 460. 00
0435 MATERI AL ALLOWANCE End Anchor 3D Est #5 0. 000
EACH 0. 000 0.00
820. 00000 0. 000 0. 00
0440 606-01370 Transition Type 3G 4.000 4.000
EACH 0. 000 0. 00
1, 900. 00000 4.000 7, 600. 00
0440 MATERI AL ALLOWANCE Transition Type 3G Est #5 0. 000
EACH 0. 000 0.00
1, 900. 00000 0. 000 0. 00
0445 606-01380 Transition Type 3H 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2, 400. 00
0445 MATERI AL ALLOWANCE Transition Type 3H Est #5 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0. 00
0450 606- 02003 End Anchorage (Nonfl ared) 5. 000 5. 000
EACH 0. 000 0. 00
2, 700. 00000 5. 000 13, 500. 00
0450 MATERI AL ALLOWANCE end anchor Non-Fl ared Est #5 0. 000
EACH 0. 000 0.00

2,700. 00000 0. 000 0. 00



CONTI D: C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 19185- Bl D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: FSA0853- 091 ESTI MATE NO 0015 14: 22: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0455 607-00005 End Post 2.000 2.000
EACH 0. 000 0.00
330. 00000 2.000 660. 00
0460 607-00010 Corner and Line Brace Post 0. 000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0465 607-01000 Fence Barbed Wre with Metal Posts 255. 000 255. 000
LF 0. 000 0.00
3. 40000 255. 000 867. 00
0470 607-11525 Fence (Plastic) 738. 000 738. 000
LF 0. 000 0. 00
4.60000 738. 000 3,394. 80
0475 609-21011 Curb and Gutter Type 2 (Section I-M 50. 000 50. 000
LF 0. 000 0.00
22.00000 50. 000 1, 100. 00
0480 610-00030 Medi an Cover Material (Concrete) 85. 200 85. 200
SF -0.200 -2.40
12. 00000 85. 000 1, 020. 00
0485 612-00037 *Del i neator (Flexible) (Flat Munted) 0. 000 0. 000
EACH 0. 000 0. 00
76. 00000 0. 000 0. 00
0490 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 238. 000 238. 000
EACH 0. 000 0. 00
110. 00000 238. 000 26, 180. 00
0495 612-00102  *Delineator (Drivable Concrete Installation) (Type Il) 180. 000 180. 000
EACH 0. 000 0.00
110. 00000 180. 000 19, 800. 00
0500 612-00103  *Delineator (Drivable Concrete Installation) (Type 101. 000 101. 000
I
) EACH 0. 000 0. 00
110. 00000 101. 000 11, 110. 00
0505 613-00206 2 Inch Electrical Conduit (Bored) 1, 320. 000 1, 320. 000
LF 0. 000 0. 00

14. 00000 1, 320. 000 18, 480. 00



CONTI D

ROADWAY

CAT NO0200

0510 613-00306

0515

613- 01200

0520

613-01300

0525

613- 07003

0530

613-07004

0535

613- 07005

0540

613- 10000

0545

613-13000

0550

614- 00011

0555

614- 00012

0560 614-01512

C19185
19185-BI D
FSA0853- 091

3 Inch Electrical

2 Inch Electrical

3 Inch Electrical

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Condui t (Bored)

Conduit (Plastic)

Conduit (Plastic)

Type Three Pull Box

Type Four

Pul | Box

Type Five Pull Box

Wring

Lum naire (LED)

*Si gn Panel

*Si gn Panel

* St eel

(Cass I)

(Class I1)

Si gn Support (2-1nch Round) (Post)

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
782. 000
LF
17. 00000
606. 000
LF
10. 00000
360. 000
LF
12. 00000
11. 000
EACH
680. 00000
4. 000
EACH
1, 300. 00000
1. 000
EACH
1, 800. 00000
1. 000
LS
10, 000. 00000
4. 000
EACH
1, 200. 00000
380. 000
SF
16. 00000
1, 277. 000
SF
19. 00000
191. 000
LF

16.

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

782.000
0. 000
782.000

606. 000
0. 000
606. 000

360. 000
0. 000
360. 000

11. 000
0. 000
11.000

4.000
0. 000
4.000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

4. 000
0. 000
4.000

380. 000
0. 000
380. 000

1,277.000
0. 000
1,277.000

191. 000
0. 000
191. 000

Page 12

ESTI MATE RUN 02/ 12/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:22: 37

AMOUNT

13, 294

6, 060

4,320

7,480

5, 200

1, 800.

10, 000

4, 800

6, 080

24,263

3, 056

00

00

00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0565

0570

0575

0580

0585

0590

0595

0600

0600

0605

0610

614-01522

614- 01585

614-01588

614- 70336

614- 70560

614- 72740

614- 72855

614- 72886

614- 72889

614-80000

C19185

19185-BI D
FSA0853- 091

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON . UTNl PTRf -
*Steel Sign Support (2-1nch Round)(Socket) 16. 000
EACH
110. 00000
*Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 1, 132. 000
LF
21. 00000
*Steel Sign Support (2-1/2 Inch Round Sch 80. 000
80) (Sl i pbase) EACH
320. 00000
Traffic Signal Face (12-12-12) 10. 000
EACH
670. 00000
Traffic Signal Face (12-12-12-12-12) 8. 000
EACH
1, 000. 00000
Bl ank Qut Sign(LED)(Single Faced) 1. 000
EACH
4, 200. 00000
Traffic Signal Controller Cabinet 1. 000
EACH
14, 300. 00000
Intersection Detection System (Canera) 4. 000
EACH
9, 400. 00000
MATERI AL ALLOWANCE Traffic Equi pnent
EACH
6, 200. 00000
Traffic Signal Vehicle Detector (Mcro Type) 4. 000
(Non- | nvasi ve) EACH
490. 00000
Fl ashi ng Beacon 4.000
EACH

3, 200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

16. 000
0. 000
16. 000

1,132
0. 000
000

000

1,132

80. 000
0. 000
80. 000

10. 000
0. 000
10. 000

8. 000
0. 000
8. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

4.000
0. 000
4.000

Page 13

ESTI MATE RUN 02/ 12/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:22: 37

AMOUNT

1, 760.

23,772

25, 600

6, 700

8, 000

4,200

14, 300

37, 600

1, 960.

12, 800

00

00

00

00

00

00

00

00

.00

00

00



CONTI D: C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19185- Bl D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: FSA0853- 091 ESTI MATE NO 0015 14: 22: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0615 614-80391 Runble Strip (Ginding)(Asphalt) 15, 669. 000 15, 669. 000
LF 0. 000 0. 00
0. 30000 15, 669. 000 4,700.70
0620 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
12, 700. 00000 1. 000 12,700. 00
0620 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
8, 000. 00000 0. 000 0. 00
0625 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
20, 100. 00000 1. 000 20, 100. 00
0625 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
20, 099. 00000 0. 000 0. 00
0630 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
24, 000. 00000 2.000 48, 000. 00
0630 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
23,976. 00000 0. 000 0. 00
0635 614-85001 | npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
24,200. 00000 1. 000 24,200. 00
0635 MATERI AL ALLOWANCE | npact Att enuat or 0. 000
EACH 0. 000 0.00
17, 815. 00000 0. 000 0. 00
0640 614-86246  Controller (Type 170E-HCl1) 1. 000 1. 000
EACH 0. 000 0. 00
2, 100. 00000 1. 000 2, 100. 00
0645 614-86800 Uni nterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0. 00

13, 000. 00000 1. 000 13, 000. 00



CONTI D: C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 19185- Bl D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: FSA0853- 091 ESTI MATE NO 0015 14: 22: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0650 621-00450 *Det our Pavenent 3, 792. 000 3, 792. 000
SY 0. 000 0.00
49. 00000 3,792.000 185, 808. 00
0655 624-27019 18 Inch Drainage Pipe (Oass 7) (Conplete In Place) 169. 000 169. 000
LF 0. 000 0. 00
90. 00000 169. 000 15, 210. 00
0660 624-27025 24 Inch Drainage Pipe (Class 7) (Conplete In Place) 181. 000 181. 000
LF 0. 000 0.00
150. 00000 181. 000 27,150. 00
0665 624-27037 36 Inch Drainage Pipe (Cass 7) (Conplete In Place) 365. 000 365. 000
LF 0. 000 0. 00
130. 00000 365. 000 47, 450. 00
0670 624-47031 30 Inch Equival ent Drainage Pipe Elliptical (Cass 7) 338. 000 338. 000
Conpl
(Corp LF 0. 000 0.00
120. 00000 338. 000 40, 560. 00
0675 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
65, 000. 00000 1.000 65, 000. 00
0680 626-00000 *Mobi | i zation 1. 000 0.998
LS 0. 002 2,700. 00
1, 350, 000. 00000 1. 000 1, 350, 000. 00
0685 626-01103 Public Information Services (Tier I11) 1. 000 1.000
LS 0. 000 0. 00
15, 000. 00000 1.000 15, 000. 00
0690 627-00005 Epoxy Pavenent MarKki ng 371. 000 371.000
GAL 0. 000 0.00
90. 00000 371. 000 33, 390. 00
0695 627-00011 Paverment Marking Paint (Waterborne) 1, 014. 000 1,014. 200
GAL -0.200 -8.60
43. 00000 1, 014. 000 43, 602. 00
0700 627-01001  Prefornmed Plastic Pavenent Marking (Type I) 8, 938. 000 8, 938. 000
SF 0. 000 0.00

12. 00000 8, 938. 000 107, 256. 00



CONTI D: C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19185- Bl D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: FSA0853- 091 ESTI MATE NO 0015 14: 22: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0705 627-02001  Preforned Plastic Pavenment Marking (Type I1) 5, 532. 000 5, 532. 000
SF 0. 000 0.00
14. 00000 5, 532. 000 77,448. 00
0710 627-30405  Prefornmed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 099. 000 1, 099. 000
SF 0. 000 0. 00
13. 00000 1, 099. 000 14, 287.00
0715 627-30410 Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 681. 000 681. 000
Li ne
) SF 0. 000 0.00
10. 00000 681. 000 6, 810. 00
0720 630-00000 *Fl aggi ng 5, 562. 000 5,561. 500
HOUR 0. 500 12.50
25. 00000 5, 562. 000 139, 050. 00
0725 630-00007 *Traffic Control Inspection 151. 000 151. 000
DAY 0. 000 0.00
120. 00000 151. 000 18, 120. 00
0730 630-00012 *Traffic Control Management 254. 000 254. 000
DAY 0. 000 0. 00
900. 00000 254. 000 228, 600. 00
0735 630-00015 *Uniformed Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
21. 00000 0. 000 0. 00
0740 630-80336 *Barricade (Type 3 M B) (Tenporary) 18. 000 16. 200
EACH 1.800 342.00
190. 00000 18. 000 3,420. 00
0745 630-80338 *Barricade (Type 3 M D) (Tenporary) 5. 000 4.500
EACH 0. 500 155. 00
310. 00000 5. 000 1, 550. 00
0750 630-80341  *Construction Traffic Sign (Panel Size A) 120. 000 108. 000
EACH 12. 000 936. 00
78. 00000 120. 000 9, 360. 00
0755 630-80342  *Construction Traffic Sign (Panel Size B) 246. 000 221. 400
EACH 24. 600 2,460. 00

100. 00000 246. 000 24, 600. 00



CONTI D: C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 19185-BI D ESTI MATE RUN 02/ 12/ 2018
PRQIECT FSA0853- 091 ESTI MATE NO 0015 14:22: 37
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0760 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0765 630-80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0770 630-80355 *Portable Message Sign Panel 6. 000 5. 400
EACH 0. 600 4, 680. 00
7, 800. 00000 6. 000 46, 800. 00
0775 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000 1. 800
Type
ype) EACH 0. 200 420. 00
2,100. 00000 2.000 4, 200. 00
0780 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1. 800
Type
ype) EACH 0. 200 420. 00
2,100. 00000 2.000 4,200. 00
0785 630-80360  *Drum Channel i zi ng Device 58. 000 52. 200
EACH 5. 800 278. 40
48. 00000 58. 000 2,784.00
0790 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 12. 000 10. 800
EACH 1.200 252.00
210. 00000 12. 000 2,520. 00
0795 630-80370 Concrete Barrier (Tenporary) 984. 000 885. 600
LF 98. 400 2,558. 40
26. 00000 984. 000 25,584. 00
0800 630-80380 *Traffic Cone 325. 000 292.500
EACH 32. 500 487. 50
15. 00000 325. 000 4,875. 00
0805 630-80384 *Tubul ar Mar ker 742. 000 667. 800
EACH 74. 200 2,671.20
36. 00000 742.000 26,712. 00
0810 630-85010  *Inpact Attenuator (Tenporary) 2.000 1. 800
EACH 0. 200 1, 600. 00
8, 000. 00000 2.000 16, 000. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0815 630-85020

0820

630- 86800

0825

632- 00000

0830

700- 70010

0835

700- 70011

0840

700-70012

0845

700- 70013

0850

700- 70016

0855

700- 70018

0860

700- 70019

0865 700-70021

C19185

19185-BI D
FSA0853- 091

| TEM
DESCRI PTI ON

*Mbbi | e Attenuator

Traffic Signal

(Tenpor ary)

Ni ght Work Lighting

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Asphalt Pavenent

I ncentive

I ncentive

F/ A Concrete Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

1.000
EACH
100, 000. 00000

1. 000
LS
63, 000. 00000
1. 000
LS
10, 000. 00000
0. 000
F A
1. 00000
1, 520. 000
FA
1. 00000
232, 150. 400
F A
1. 00000
43, 261. 600
F A
1. 00000
30, 477. 930
F A
1. 00000
143, 991. 010
F A
1. 00000
94, 399. 900
F A
1. 00000
1, 251. 000
HOUR

1. 00000

QrY TH'S PERI OD
QTY TO DATE

1, 520.
. 000
1, 520.

232, 150.
0.
232, 150.

43, 261.
0.
43, 261.

30, 477.
0.
30, 477.

143, 991.
0.
143, 991.

94, 399.
0.
94, 399.

1, 251.
. 000
1, 251.

. 900
. 100
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

400
000
400

600
000
600

930
000
930

010
000
010

900
000
900

000

000
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ESTI MATE RUN 02/ 12/ 2018

10, 000.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:22: 37

AMOUNT

100, 000.

63, 000.

10, 000.

1, 520.

232, 150.

43, 261.

30, 477.

143, 991.

94, 399.

1, 251.

00

00

00

.00

00

40

60

93

01

90

00



CONTI D: C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 19185- Bl D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: FSA0853- 091 ESTI MATE NO 0015 14: 22: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0870 700-70042 F/' A Railroad Flagging 7,423.750 7,423.750
FA 0. 000 0. 00
1. 00000 7,423.750 7,423.75
0875 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0885 700- 70594 F/ A DRB Standing Committee 4, 062. 500 4,062. 500
FA 0. 000 0. 00
1. 00000 4,062. 500 4,062. 50

CAT 0200 CURRENT AMI $15, 055, 278.33 $ 30, 114. 57 $15, 054, 864. 66
CAT NO0300 C-18-CA

0890 202-00240 *Renpval of Asphalt Mat (Pl aning) 0. 000 0. 000
Sy 0. 000 0. 00
1. 40000 0. 000 0. 00
0895 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 147. 000 147.000
SY 0. 000 0. 00
50. 00000 147.000 7,350.00
0900 202- 00425 Renoval of Bridge Railing 57. 000 57. 000
LF 0. 000 0. 00
36. 00000 57. 000 2,052.00
0905 202-00453 Renoval of Portions of Present Structure (O ass 2) 23. 140 23. 140
sy -0.140 -60. 20
430. 00000 23.000 9, 890. 00
0910 202- 00460 Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
Sy 0. 000 0. 00
870. 00000 0. 000 0. 00
0915 202- 00495 Renoval of Portions of Present Structure 1. 000 1.000
LS 0. 000 0. 00

5, 000. 00000 1. 000 5, 000. 00



CONTI D: C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 19185- BI D ESTI MATE RUN 02/ 12/ 2018
PRQIECT FSA0853- 091 ESTI MATE NO 0015 14: 22: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0300 C-18-CA
0920 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 76.510 76.510
TON 0. 000 0.00
73. 00000 76.510 5, 585. 23
0925 515-00120 Wat er proofi ng (Menbrane) 148. 000 148. 000
SY 0. 000 0. 00
37. 00000 148. 000 5,476. 00
0930 518-03000 Sawi ng and Seal ing Bridge Joint 178. 000 177.800
LF 0.200 3.60
18. 00000 178. 000 3,204. 00
0935 601- 06100 Concrete (Patching) 2.000 1.930
cY 0. 070 189. 00
2, 700. 00000 2.000 5, 400. 00
0940 601-51005 Gal vani ¢ Anodes 121. 000 121. 000
EACH 0. 000 0.00
37.00000 121. 000 4,477.00
0945 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0.00
0950 606-11010 *Bridge Rail Type 10R 64. 000 64. 000
LF 0. 000 0.00
260. 00000 64. 000 16, 640. 00
CAT 0300 CURRENT AMT $ 65,134.43 $ 132.40 % 65, 074. 23
CAT NOO301 C-18-L
0955 202- 00400 *Rermoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0960 206-00000  Structure Excavation 800. 000 800. 000
cY 0. 000 0.00
25. 00000 800. 000 20, 000. 00
0965 206- 00065 Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
180. 00000 0. 000 0.00



CONTI D: C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19185-BI D
PRQIECT FSA0853- 091 ESTI MATE NO 0015
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0301 C-18-L
0970 206-00100 Structure Backfill (O ass 1) 820. 000
CcY
50. 00000
0975 206- 00200 Structure Backfill (Cass 2) 20. 000
cY
100. 00000
0980 206- 00360 Mechani cal Rei nforcement of Soil 820. 000
CcY
23. 00000
0985 206-01781 *Shoring (Area 1) 1. 000
LS
20, 000. 00000
0990 206-01782 *Shoring (Area 2) 1. 000
LS
20, 000. 00000
0995 502-00460 Pile Tip 16. 000
EACH
130. 00000
1000 502-11253 Steel Piling (HP 12x53) 955. 000
LF
42.00000
1005 518-00000 Bri dge Conpression Joint Sealer 158. 000
LF
66. 00000
1010 601- 03040 Concrete Class D (Bridge) 148. 040
cY
800. 00000
1015 601-05001 Concrete Class H (Bridge) 78.200
cY
1, 000. 00000
1020 602- 00020 *Rei nforcing Steel (Epoxy Coated) 21, 324. 000
LB

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

820. 000
0. 000
820. 000

20. 000
0. 000
20. 000

820. 000
0. 000
820. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

16. 000
0. 000
16. 000

955. 000
0. 000
955. 000

158. 000
0. 000
158. 000

148. 040
-0.040
148. 000

78. 200
0. 000
78. 200

21, 324.000
0. 000
21, 324.000

Page 21

ESTI MATE RUN 02/ 12/ 2018

-32.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:22: 37

AMOUNT

41, 000

2,000

18, 860

20, 000

20, 000

2,080

40, 110

10, 428

118, 400

78, 200

21, 324

00

00

00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0301

1025 606-10700

1030 618-06036

CAT NO0400

1035 620-00002

1040 620-00012

1045 620-00020

C19185
19185-BI D
FSA0853- 091

| TEM
DESCRI PTI ON

C-18-L

*Bridge Rail Type 7

Prestressed Concrete Slab (Depth Greater Than 13

I nches)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 22
ESTI MATE RUN 02/ 12/ 2018

ESTI MATE NO. 0015 14: 22: 37
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
109. 000 108. 500
LF 0. 500 80. 00
160. 00000 109. 000 17, 440. 00
2,522. 000 2,522. 000
SF 0. 000 0. 00
46. 00000 2, 522. 000 116, 012. 00
CAT 0301  CURRENT AMT $ 575, 886.00 $ 48.00% 575, 854.00
1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
CAT 0400  CURRENT AMT $ 76, 500.00 $ 0.00$  75,000.00

PRQJECT TOTAL CURRENT AMI $15,772,798.76 $

30, 294. 97 $15, 770, 792



